

Infrastructure - Task #169

Describe relationships between DataNet activities and other projects

2010-01-13 18:09 - Dave Vieglais

Status:	Closed	Start date:	
Priority:	Urgent	Due date:	
Assignee:	Dave Vieglais	% Done:	100%
Category:	Management	Estimated time:	0.00 hour
Target version:	Y1Q2 PMP and Report	Story Points:	
Milestone:	None		
Product Version:	*		
Description			
From "UNM PMP V1.1 -- PB feedback.pdf": Clearly, activities in progress benefit from previous INTEROP funding and other activities. Therefore, PMP should describe relationship between DataNet activities (Section 3.B), INTEROP and other relevant projects (including leveraged projects such as iPlant, NBii, etc.). V2 must include some of this.			