

Infrastructure - Task #1694

Feature # 1764 (Closed): Finalize dataoneTypes schema for public release

fmtid -> formatId

2011-08-10 19:58 - Roger Dahl

<b>Status:</b>	Closed	<b>Start date:</b>	2011-08-10
<b>Priority:</b>	High	<b>Due date:</b>	
<b>Assignee:</b>	Rob Nahf	<b>% Done:</b>	100%
<b>Category:</b>	d1_schemas	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2011.51-Block.6	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-1.0.0		
<b>Product Version:</b>	*		
<b>Description</b> The ObjectFormatIdentifier is currently named "fmtid". I would like to change it to "formatId", so that it matches the conventions we have used in the schema.  we had said we wouldn't use abbreviations at somepoint in the past -rpw			
<b>Related issues:</b> Related to Infrastructure - Bug #1893: formatid label in documentation not un... <div>Closed2011-10-25</div>			

History

#1 - 2011-10-07 21:25 - Robert Waltz

- Assignee set to Matthew Jones
- Priority changed from Normal to High
- Target version set to Sprint-2011.43-Block.6
- Milestone changed from CCI-0.6.2 to CCI-0.6.4

#2 - 2011-10-24 22:54 - Matthew Jones

- Parent task set to #1764

#3 - 2011-10-26 17:30 - Rob Nahf

- Assignee changed from Matthew Jones to Rob Nahf
- % Done changed from 0 to 60
- Milestone changed from CCI-0.6.4 to CCI-1.0.0
- Status changed from New to In Progress

see tasks under [#1893](#).  
Updated documentation - scope is  
\* method variable names,  
\* MMP mime-type,  
\* describe response header name  
changed (unified) method parameter variable names to 'formatid' in d1\_common\_java  
  
need to change d1\_libclient\_\* and CN/MN wars

#4 - 2011-10-26 18:06 - Matthew Jones

- Status changed from In Progress to Closed

- % Done changed from 60 to 100

Reviewed Rob's formatId changes to the schema -- they look good. Made minor edits to clarify documentation. Closing this ticket because all needed schema changes are done. The remaining tasks that Rob described above in other subsystems are covered under [#1893](#).