

Infrastructure - Task #171

Extend spending projections

2010-01-13 18:14 - Dave Vieglais

Status:	Closed	Start date:	
Priority:	Urgent	Due date:	
Assignee:	William Michener	% Done:	100%
Category:	Management	Estimated time:	0.00 hour
Target version:	Y1Q2 PMP and Report	Story Points:	
Milestone:	None		
Product Version:	*		

Description

Need to extend spending projections past 2010 to include the entire project and relationship to proposal budget (documenting any discrepancies).

History

#1 - 2010-10-06 02:59 - Matthew Jones

Done.

#2 - 2010-10-06 02:59 - Matthew Jones

- Status changed from New to Closed