

## Infrastructure - Task #1751

Story # 1739 (Closed): Complete design and implementation of getObjectStatistics methods and messages

### Update GMN to match changes to getObjectStatistics

2011-08-31 02:16 - Dave Vieglais

<b>Status:</b>	Rejected	<b>Start date:</b>	2011-08-31
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Roger Dahl	<b>% Done:</b>	0%
<b>Category:</b>	d1_mn_GMN	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2011.35-Block.5	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-0.6.4		
<b>Product Version:</b>	*		

#### Description

getObjectStatistics behavior has changed. GMN needs to be updated to reflect this.

[http://mule1.dataone.org/ArchitectureDocs-current/apis/MN\\_APIs.html#MNCORE.getObjectStatistics](http://mule1.dataone.org/ArchitectureDocs-current/apis/MN_APIs.html#MNCORE.getObjectStatistics)

#### History

**#1 - 2011-08-31 02:17 - Dave Vieglais**

- Assignee set to Roger Dahl

**#2 - 2011-08-31 19:22 - Dave Vieglais**

- Status changed from New to Rejected

Documented in parent