

Infrastructure - Story #1759

Design and document inter-component communications for coordinating ndoes

2011-08-31 18:54 - Dave Vieglais

Status: Rejected	Start date: 2014-10-02
Priority: Normal	Due date: 2014-10-02
Assignee: Dave Vieglais	% Done: 0%
Category: d1_cn_service	Estimated time: 0.00 hour
Target version: Maintenance Backlog	
Story Points:	
Description Several components need to interact in a coordinated fashion for coordinating nodes to operate effectively. <ul style="list-style-type: none">• An RPC mechanism is required for calls between JVMs• A signaling and queuing mechanism is required for tasks (e.g. JMS)• Interactions with the hazelcast distributed manager locks and queues is required	
Subtasks: Task # 1762: Sketch CN components and associations New	
Related issues: Related to Infrastructure - Story #2643: Finalize architecture docs for release Closed 2012-04-25 2014-09-24	

History

#1 - 2011-08-31 18:55 - Dave Vieglais

- Position set to 6
- Target version set to Sprint-2011.35-Block.5

#2 - 2011-09-06 17:53 - Dave Vieglais

- Position set to 1
- Position deleted (11)
- Target version changed from Sprint-2011.35-Block.5 to Sprint-2011.36-Block.5

#3 - 2011-09-14 11:19 - Dave Vieglais

- Target version changed from Sprint-2011.36-Block.5 to Sprint-2011.37-Block.5
- Position deleted (1)
- Position set to 24

#4 - 2011-10-07 18:49 - Dave Vieglais

- Position changed from 1 to 270
- Position set to 1
- Position deleted (31)
- Target version deleted (Sprint-2011.37-Block.5)

#5 - 2014-10-02 17:40 - Dave Vieglais

- Due date set to 2014-10-02
- Target version set to Maintenance Backlog
- Start date set to 2014-10-02

#6 - 2018-01-17 20:43 - Dave Vieglais

- Status changed from New to Rejected