

Infrastructure - Story #1759

Design and document inter-component communications for coordinating ndoes

2011-08-31 18:54 - Dave Vieglais

| | | | |
|---|---------------------|------------------------|-----------------------|
| Status: | Rejected | Start date: | 2014-10-02 |
| Priority: | Normal | Due date: | 2014-10-02 |
| Assignee: | Dave Vieglais | % Done: | 0% |
| Category: | d1_cn_service | Estimated time: | 0.00 hour |
| Target version: | Maintenance Backlog | | |
| Story Points: | | | |
| Description Several components need to interact in a coordinated fashion for coordinating nodes to operate effectively. <ul style="list-style-type: none">• An RPC mechanism is required for calls between JVMs• A signaling and queuing mechanism is required for tasks (e.g. JMS)• Interactions with the hazelcast distributed manager locks and queues is required | | | |
| Subtasks: Task # 1762: Sketch CN components and associations | | | |
| Related issues: Related to Infrastructure - Story #2643: Finalize architecture docs for release | | | |
| | | Closed | 2012-04-25 2014-09-24 |

History

- #1 - 2011-08-31 18:55 - Dave Vieglais
 - Position set to 6
 - Target version set to Sprint-2011.35-Block.5
- #2 - 2011-09-06 17:53 - Dave Vieglais
 - Position set to 1
 - Position deleted (11)
 - Target version changed from Sprint-2011.35-Block.5 to Sprint-2011.36-Block.5
- #3 - 2011-09-14 11:19 - Dave Vieglais
 - Target version changed from Sprint-2011.36-Block.5 to Sprint-2011.37-Block.5
 - Position deleted (1)
 - Position set to 24
- #4 - 2011-10-07 18:49 - Dave Vieglais
 - Position changed from 1 to 270
 - Position set to 1
 - Position deleted (31)
 - Target version deleted (Sprint-2011.37-Block.5)
- #5 - 2014-10-02 17:40 - Dave Vieglais
 - Due date set to 2014-10-02
 - Target version set to Maintenance Backlog
 - Start date set to 2014-10-02

#6 - 2018-01-17 20:43 - Dave Vieglais

- Status changed from New to Rejected