

Infrastructure - Task #1760

Story # 1739 (Closed): Complete design and implementation of getObjectStatistics methods and messages

Remove getObjectStatistics from API docs

2011-08-31 19:25 - Dave Vieglais

Status:	Closed	Start date:	2011-08-31
Priority:	Normal	Due date:	
Assignee:	Dave Vieglais	% Done:	100%
Category:	Documentation	Estimated time:	0.00 hour
Target version:	Sprint-2011.35-Block.5	Story Points:	
Milestone:	CCI-0.6.4		
Product Version:	*		
Description			

History

#1 - 2011-08-31 19:27 - Dave Vieglais

- Status changed from New to In Progress

#2 - 2011-09-01 15:31 - Dave Vieglais

- Status changed from In Progress to Closed

- translation missing: en.field_remaining_hours set to 0.0