

Infrastructure - Task #1762

Story # 1759 (Rejected): Design and document inter-component communications for coordinating ndoes

Sketch CN components and associations

2011-09-01 15:32 - Dave Vieglais

Status:	New	Start date:	
Priority:	Normal	Due date:	
Assignee:	Dave Vieglais	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	Maintenance Backlog	Story Points:	
Milestone:	CCI-0.6.4		
Product Version:	*		
Description			

History

#1 - 2014-10-02 17:40 - Dave Vieglais

- Target version set to Maintenance Backlog