

Infrastructure - Task #1804

Return proper Node document

2011-09-23 15:19 - Roger Dahl

Status:	Closed	Start date:	2011-09-23
Priority:	High	Due date:	
Assignee:	Roger Dahl	% Done:	100%
Category:	d1_mn_GMN	Estimated time:	0.00 hour
Target version:	Sprint-2011.39-Block.5	Story Points:	
Milestone:	CCI-1.0.0		
Product Version:	*		
Description			

History

- #1 - 2011-11-04 15:22 - Roger Dahl
- Status changed from New to Closed
 - Milestone changed from CCI-0.6.4 to CCI-1.0.0