

Infrastructure - Story #1821

CN Buildout should set different values based on installation environment

2011-10-07 20:49 - Robert Waltz

Status:	Closed	Start date:	2012-02-24
Priority:	Normal	Due date:	
Assignee:	Robert Waltz	% Done:	100%
Category:	d1_cn_buildout	Estimated time:	0.00 hour
Target version:	Sprint-2012.09-Block.2.1		
Story Points:			
Description			
NodeList, LDAP Configuration, Hazelcast configuration, synchronization configuration should vary based on whether a machine is part of user development (local VMs, localhost), integration development (cn-dev, et al) staging or production.			
Subtasks:			
Task # 2406: storage hazelcast is not configured with correct ips			Closed
Task # 2407: Modify node.properties to fill in certificate filename			Closed
Task # 2408: Modify metacat.properties file to allow for CN certificate file to be repl...			Closed
Task # 2409: D1Client.CN_URL in metacat.properties not set properly in buildout			Closed
Task # 2410: Change d1_synchronization to look a different parameter for the default re...			Closed
Task # 2412: replace dataone.memberNodeId property in metacat.properties			Closed

History

- #1 - 2011-10-07 20:50 - Robert Waltz
- Tracker changed from Task to Story
- #2 - 2011-10-07 20:51 - Robert Waltz
- Position set to 165
- #3 - 2011-11-29 17:31 - Robert Waltz
- Milestone changed from CCI-0.6.4 to CCI-1.0.0
- #4 - 2012-02-27 18:19 - Robert Waltz
- Target version set to Sprint-2012.09-Block.2.1
- #5 - 2012-02-27 22:12 - Robert Waltz
- Status changed from New to In Progress
- #6 - 2012-02-29 22:51 - Robert Waltz
- Status changed from In Progress to Closed