

Infrastructure - Task #1830

Story # 1386 (Closed): Generation of SOLR index for Mercury

Add additional fields required for Mercury

2011-10-10 15:23 - Dave Vieglais

|  |                          |                        |            |
|--|--------------------------|------------------------|------------|
| <b>Status:</b>   | Closed                   | <b>Start date:</b>     | 2011-10-10 |
| <b>Priority:</b>   | Normal                   | <b>Due date:</b>       |            |
| <b>Assignee:</b>   | Dave Vieglais            | <b>% Done:</b>         | 100%       |
| <b>Category:</b>   |                          | <b>Estimated time:</b> | 2.00 hours |
| <b>Target version:</b>   | Sprint-2012.07-Block.1.4 | <b>Story Points:</b>   |            |
| <b>Milestone:</b>  | CCI-0.6.4                |                        |            |
| <b>Product Version:</b>  | *                        |                        |            |
| <b>Description</b><br>Apparently Mercury does require all the fields listed in the current Mercury SOLR index, even though many appear to be unrelated to the requirements of DataONE.<br><br>This task is to update the indexer2 schema to include the missing Mercury fields and rename any existing entries in the indexer schema to align with those in Mercury. |                          |                        |            |

History

#1 - 2011-10-10 18:58 - Dave Vieglais  
- Status changed from New to In Progress

#2 - 2011-10-11 03:27 - Dave Vieglais  
- Status changed from In Progress to Closed  
- % Done changed from 0 to 100

Completed though several fields still not populated. Copyfield and other field definitions should be ok though and are ready for population from sci meta.