

## Infrastructure - Task #184

### Clarify versions leading up to year one milestone

2010-01-14 21:41 - Dave Vieglais

<b>Status:</b>	Closed	<b>Start date:</b>	
<b>Priority:</b>	Urgent	<b>Due date:</b>	
<b>Assignee:</b>	Dave Vieglais	<b>% Done:</b>	100%
<b>Category:</b>	Documentation	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	CCI-0.4	<b>Story Points:</b>	
<b>Milestone:</b>	None		
<b>Product Version:</b>	*		

#### Description

The general descriptions for the releases / milestones leading up to the year one major milestone (end of July 2010) need to be more concise and exact.

The functionality to be achieved and specific components necessary to complete the milestones should be as unambiguous as possible and provide clear guidance for the developers.

#### History

#1 - 2010-04-21 15:21 - Dave Vieglais

Closing this as the tasks is complete, though there will likely be additional iterations.