

Infrastructure - Task #184

Clarify versions leading up to year one milestone

2010-01-14 21:41 - Dave Vieglais

Status:	Closed	Start date:	
Priority:	Urgent	Due date:	
Assignee:	Dave Vieglais	% Done:	100%
Category:	Documentation	Estimated time:	0.00 hour
Target version:	CCI-0.4	Story Points:	
Milestone:	None		
Product Version:	*		
Description			
The general descriptions for the releases / milestones leading up to the year one major milestone (end of July 2010) need to be more concise and exact.			
The functionality to be achieved and specific components necessary to complete the milestones should be as unambiguous as possible and provide clear guidance for the developers.			

History

#1 - 2010-04-21 15:21 - Dave Vieglais

Closing this as the tasks is complete, though there will likely be additional iterations.