

Infrastructure - Task #1845

Story # 1843 (Closed): MN to MN replication needs to be tested

Manually test MN to MN replication

2011-10-10 21:08 - Chris Jones

Status:	Closed	Start date:	2011-10-10
Priority:	Normal	Due date:	
Assignee:	Chris Jones	% Done:	100%
Category:	d1_integration	Estimated time:	0.00 hour
Target version:	Sprint-2011.46-Block.6	Story Points:	
Milestone:	CCI-0.6.4		
Product Version:	*		
Description			
Use the MNReplicationIT test to manually troubleshoot the round trip MN to MN replication functionality.			

History

#1 - 2011-10-26 16:09 - Chris Jones

- Status changed from New to In Progress

cn-dev-2.test.dataone.org is now set up to test replication, independently of cn-dev-1. Continuing to work through bugs in the MN-CN-MN communication.

#2 - 2011-11-22 17:42 - Chris Jones

- Status changed from In Progress to Closed

Round trip replication is working from DEMO1 to DEMO2 with a simple replication policy of one replica desired. Closing this, but more complex replication scenarios will be tested under another story.