

Infrastructure - Task #1878

Feature # 1764 (Closed): Finalize dataoneTypes schema for public release

Change Person.email to be optional to deal with reporting data at times without revealing email addresses.

2011-10-21 14:56 - Matthew Jones

Status:	Closed	Start date:	
Priority:	Normal	Due date:	
Assignee:	Matthew Jones	% Done:	100%
Category:	d1_schemas	Estimated time:	0.00 hour
Target version:	Sprint-2011.51-Block.6	Story Points:	
Milestone:	CCI-0.6.4		
Product Version:	*		
Description			

History

#1 - 2011-10-22 00:46 - Matthew Jones

- Status changed from New to In Progress

#2 - 2011-10-22 00:50 - Matthew Jones

- Category set to d1\_schemas

- Status changed from In Progress to Closed

- % Done changed from 0 to 100

Made Person.email optional in the D1\_SCHEMA\_1\_0\_0 branch. Task complete.