

Infrastructure - Task #1916

Feature # 1764 (Closed): Finalize dataoneTypes schema for public release

change serialVersion to unsigned long

2011-10-26 17:14 - Matthew Jones

Status:	Closed	Start date:	
Priority:	Normal	Due date:	
Assignee:	Matthew Jones	% Done:	100%
Category:	d1_schemas	Estimated time:	0.00 hour
Target version:	Sprint-2011.51-Block.6	Story Points:	
Milestone:	CCI-1.0.0		
Product Version:	*		
Description			

History

#1 - 2011-10-26 17:45 - Matthew Jones

- Status changed from New to In Progress

#2 - 2011-10-26 18:00 - Matthew Jones

- Category set to d1_schemas

- % Done changed from 0 to 100

- Milestone changed from CCI-0.6.4 to CCI-1.0.0

Changed serialVersion to unsigned long as requested so that no negative numbers can be used -- only positive integers are allowed.

#3 - 2011-10-26 18:00 - Matthew Jones

- Status changed from In Progress to Closed