

Infrastructure - Task #2

disseminate collaboration/conflict policies to the broader co-I group

2009-04-22 00:14 - Matthew Jones

Status:	Closed	Start date:	
Priority:	High	Due date:	
Assignee:	William Michener	% Done:	100%
Category:	Management	Estimated time:	0.00 hour
Target version:	ProjectInception	Story Points:	
Milestone:	None		
Product Version:	*		
Description			
Need to email these policies to the full co-I group.			

History

#1 - 2010-05-26 20:16 - Bruce Wilson

- Status changed from New to Closed

Task is complete. Marking complete for clean-up of older milestones.