

## Infrastructure - Task #2

### disseminate collaboration/conflict policies to the broader co-I group

2009-04-22 00:14 - Matthew Jones

<b>Status:</b>	Closed	<b>Start date:</b>	
<b>Priority:</b>	High	<b>Due date:</b>	
<b>Assignee:</b>	William Michener	<b>% Done:</b>	100%
<b>Category:</b>	Management	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	ProjectInception	<b>Story Points:</b>	
<b>Milestone:</b>	None		
<b>Product Version:</b>	*		
<b>Description</b>			
Need to email these policies to the full co-I group.			

#### History

#1 - 2010-05-26 20:16 - Bruce Wilson

- Status changed from New to Closed

Task is complete. Marking complete for clean-up of older milestones.