

Infrastructure - Task #20

edit content for web site education section

2009-04-24 18:17 - Matthew Jones

Status:	Closed	Start date:	
Priority:	High	Due date:	
Assignee:	Vivian Hutchison	% Done:	100%
Category:	Support Operations	Estimated time:	0.00 hour
Target version:	ProjectInception	Story Points:	
Milestone:	None		
Product Version:	*		
Description			
edit content for web site education section			

History

#1 - 2009-09-23 18:39 - Matthew Jones

- Status changed from New to Closed

Postponing this section until after the initial launch, so closing this task for now. Will reopen as expanded web structure is designed.