

Infrastructure - Story #2004

Finalize Mercury for release

2011-11-07 15:11 - Dave Vieglais

Status:	Closed	Start date:	2011-01-07
Priority:	Normal	Due date:	
Assignee:	Skye Roseboom	% Done:	100%
Category:	d1_mercury	Estimated time:	0.00 hour
Target version:	Sprint-2012.21-Block.3.3		
Story Points:			
Description			
The Mercury search interface will provide the primary user interface that will be reached when a user connects to the DataONE services using a web browser.			
This story contains the tasks remaining to ensure a satisfactory user experience when using ONEMercury.			
Subtasks:			
Task # 1209: Verify that science metadata is rendered correctly on Mercury			Closed
Task # 2293: Create pom.xml file for one-mercury UI project			Closed
Task # 2294: Generate sources list dynamically			Closed
Task # 2297: Create dataONE repository for one-mercury fork			Closed
Task # 2298: Investigate extraneous semi-colon character in abstract field			Closed
Task # 2314: Test and verify one-mercury application.			Closed
Task # 2296: Disable leading wildcard search in mercury ui			Closed
Task # 2352: Update science metadata view logic to handle URL resource			Closed
Task # 2353: Update RSS XSLT			Closed
Task # 2608: Add a link to data download from search results page			Closed
Task # 2698: Usability Review One-Mercury Global Updates			Closed
Task # 2699: Usability Review ONE-Mercury Search Page Updates			Closed
Task # 2700: Usability Review ONE-Mercury Search Results Page Updates			Closed
Related issues:			
Related to Infrastructure - Story #1386: Generation of SOLR index for Mercury		Closed	2011-10-10
Related to Infrastructure - Story #2555: Evaluate ONEMercury UI with differen...		Closed	2012-04-02 2012-06-30

History

#1 - 2011-11-15 03:58 - Dave Vieglais

- Position set to 311
- Target version changed from Sprint-2011.45-Block.6 to Sprint-2011.46-Block.6

#2 - 2011-11-28 18:25 - Dave Vieglais

- Target version changed from Sprint-2011.46-Block.6 to Sprint-2011.48-Block.6
- Position changed from 1 to 318
- Position set to 1
- Position deleted (306)

#3 - 2011-12-06 14:38 - Dave Vieglais

- Position deleted (316)
- Position set to 1
- Target version changed from Sprint-2011.48-Block.6 to Sprint-2011.50-Block.6

#4 - 2011-12-19 18:54 - Dave Vieglais

- Position deleted (20)
- Position set to 18
- Target version changed from Sprint-2011.50-Block.6 to Sprint-2011.51-Block.6

#5 - 2012-01-04 18:46 - Dave Vieglais

- Position deleted (17)
- Position changed from 1 to 332
- Position set to 1
- Target version changed from Sprint-2011.51-Block.6 to Sprint-2012.01-Block.1.1

#6 - 2012-01-17 14:39 - Dave Vieglais

- Position deleted (347)
- Position changed from 1 to 350
- Position set to 1
- Target version changed from Sprint-2012.01-Block.1.1 to Sprint-2012.03-Block.1.2

#7 - 2012-01-30 16:35 - Dave Vieglais

- Target version changed from Sprint-2012.03-Block.1.2 to Sprint-2012.05-Block.1.3
- Position deleted (343)
- Position set to 4

#8 - 2012-02-07 22:14 - Skye Roseboom

Notes from 7 Feb 2012 meeting:

<http://epad.dataone.org/20120207-mercury>

#9 - 2012-02-13 18:14 - Dave Vieglais

- Position deleted (38)
- Target version changed from Sprint-2012.05-Block.1.3 to Sprint-2012.07-Block.1.4
- Position set to 1

#10 - 2012-02-27 17:59 - Dave Vieglais

- Position set to 20
- Position deleted (4)
- Target version changed from Sprint-2012.07-Block.1.4 to Sprint-2012.09-Block.2.1

#11 - 2012-03-06 16:07 - Skye Roseboom

- Assignee changed from Giri Palanisamy to Skye Roseboom

#12 - 2012-03-06 16:08 - Skye Roseboom

- Status changed from New to In Progress

#13 - 2012-03-16 02:36 - Dave Vieglais

- Target version changed from Sprint-2012.09-Block.2.1 to Sprint-2012.11-Block.2.2
- Position deleted (64)
- Position set to 1

#14 - 2012-04-23 16:24 - Dave Vieglais

- Target version changed from Sprint-2012.11-Block.2.2 to Sprint-2012.17-Block.3.1

- *Position set to 1*
- *Position deleted (10)*

#15 - 2012-05-07 17:12 - Dave Vieglais

- *Target version changed from Sprint-2012.17-Block.3.1 to Sprint-2012.19-Block.3.2*
- *Position set to 4*
- *Position deleted (13)*

#16 - 2012-05-30 12:30 - Dave Vieglais

- *Position deleted (15)*
- *Target version changed from Sprint-2012.19-Block.3.2 to Sprint-2012.21-Block.3.3*
- *Position changed from 1 to 450*
- *Position set to 1*

#17 - 2012-06-20 13:59 - Dave Vieglais

- *Status changed from In Progress to Closed*