

## Infrastructure - Story #2012

### complete package implementation in java libclient

2011-11-09 17:33 - Matthew Jones

<b>Status:</b>	Closed	<b>Start date:</b>	2012-10-05
<b>Priority:</b>	Normal	<b>Due date:</b>	2013-01-19
<b>Assignee:</b>	Rob Nahf	<b>% Done:</b>	100%
<b>Category:</b>	d1_libclient_java	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	2013.2-Block.1.1		
<b>Story Points:</b>			
<b>Description</b>			
libclient_java needs to have a complete Data Package implementation.			
<b>Subtasks:</b>			
Task # 2013: ensure ORE deserializer returns the packageID			Closed
<b>Related issues:</b>			
Related to Infrastructure - Story #3281: refactor "facade" methods from D1Object			Closed 2012-09-23 2013-08-10

## History

### #1 - 2011-11-09 17:33 - Matthew Jones

- Target version set to Sprint-2011.45-Block.6
- Position set to 23
- Position deleted (1)

### #2 - 2011-11-09 17:36 - Matthew Jones

- Assignee set to Matthew Jones
- Category set to d1\_libclient\_java

### #3 - 2011-11-15 04:05 - Dave Vieglais

- Position set to 313
- Position deleted (24)
- Target version changed from Sprint-2011.45-Block.6 to Sprint-2011.46-Block.6

### #4 - 2011-11-28 18:27 - Dave Vieglais

- Position set to 317
- Position deleted (307)
- Target version changed from Sprint-2011.46-Block.6 to Sprint-2011.48-Block.6

### #5 - 2011-12-05 19:14 - Matthew Jones

- Position deleted (317)
- Target version changed from Sprint-2011.48-Block.6 to Sprint-2011.49-Block.6
- Position set to 15

### #6 - 2011-12-19 18:20 - Dave Vieglais

- Position deleted (30)
- Target version changed from Sprint-2011.49-Block.6 to Sprint-2012.01-Block.1.1
- Position set to 1

### #7 - 2011-12-19 18:22 - Dave Vieglais

- Target version changed from Sprint-2012.01-Block.1.1 to Sprint-2012.03-Block.1.2
- Position deleted (3)
- Position set to 3

**#8 - 2012-01-17 15:45 - Dave Vieglais**

- Target version changed from Sprint-2012.03-Block.1.2 to Sprint-2012.05-Block.1.3
- Position deleted (52)
- Position set to 5

**#9 - 2012-01-30 16:29 - Dave Vieglais**

- Position set to 4
- Target version changed from Sprint-2012.05-Block.1.3 to Sprint-2012.07-Block.1.4
- Position deleted (11)

**#10 - 2012-02-27 18:14 - Dave Vieglais**

- Position set to 30
- Target version changed from Sprint-2012.07-Block.1.4 to Sprint-2012.09-Block.2.1
- Position deleted (49)

**#11 - 2012-03-16 02:34 - Dave Vieglais**

- Target version changed from Sprint-2012.09-Block.2.1 to Sprint-2012.13-Block.2.3
- Position set to 1
- Position deleted (65)

**#12 - 2012-04-23 17:41 - Dave Vieglais**

- Target version changed from Sprint-2012.13-Block.2.3 to Sprint-2012.21-Block.3.3

**#13 - 2012-05-17 19:01 - Rob Nahf**

- Milestone changed from CCI-0.6.4 to CCI-1.0.0

**#14 - 2012-05-30 14:35 - Dave Vieglais**

- Position deleted (50)
- Position changed from 1 to 456
- Position set to 1
- Target version changed from Sprint-2012.21-Block.3.3 to Sprint-2012.25-Block.4.1

**#15 - 2012-07-09 13:42 - Dave Vieglais**

- Target version changed from Sprint-2012.25-Block.4.1 to Sprint-2012.27-Block.4.2

**#16 - 2012-08-31 01:44 - Chris Jones**

- Milestone changed from CCI-1.0.0 to CCI-1.0.5
- Target version changed from Sprint-2012.27-Block.4.2 to Sprint-2012.37-Block.5.3

**#17 - 2012-08-31 03:58 - Chris Jones**

- Target version changed from Sprint-2012.37-Block.5.3 to Sprint-2012.35-Block.5.2
- Position changed from 1 to 488
- Position set to 1
- Position deleted (474)

**#18 - 2012-09-28 22:09 - Rob Nahf**

- *Position set to 1*
- *Target version changed from Sprint-2012.35-Block.5.2 to Sprint-2012.39-Block.5.4*
- *Position deleted (485)*
- *Position changed from 1 to 493*

**#19 - 2012-10-03 15:40 - Chris Jones**

- *Milestone changed from CCI-1.0.5 to CCI-1.1*
- *Start date set to 2012-09-23*
- *Due date set to 2012-10-06*

**#20 - 2012-10-04 22:18 - Rob Nahf**

- *Assignee changed from Matthew Jones to Rob Nahf*

**#21 - 2012-10-08 17:23 - Rob Nahf**

- *Due date changed from 2012-10-06 to 2012-10-27*
- *Milestone changed from CCI-1.1 to CCI-1.2*
- *Target version changed from Sprint-2012.39-Block.5.4 to Sprint-2012.41-Block.6.1*

touch base with Matt and Ben re: R and Morpho before making any changes.

**#22 - 2012-10-24 18:20 - Matthew Jones**

- *Target version changed from Sprint-2012.41-Block.6.1 to Sprint-2012.44-Block.6.2*
- *Due date changed from 2012-10-27 to 2012-11-10*

**#23 - 2012-10-24 18:21 - Matthew Jones**

- *Status changed from New to In Progress*

The DataPackage class is completed, but needs review for compatibility with the needs of the R client, Morpho, etc.

**#24 - 2012-12-12 19:01 - Rob Nahf**

- *Due date changed from 2012-11-10 to 2013-01-19*
- *Target version changed from Sprint-2012.44-Block.6.2 to 2013.2-Block.1.1*

**#25 - 2013-03-01 18:50 - Rob Nahf**

- *Status changed from In Progress to Closed*

Completed the first updated implementation of DataPackage class and released it as v1.1.

Design issues and simplifications have been discussed, and will come under new story and later version.