

Infrastructure - Task #2029

Story # 2027 (Closed): Document Host infrastructure for DataONE at UNM, ORC, UCSB

Document VM specifications for replication MNs

2011-11-14 20:31 - Dave Vieglais

Status:	New	Start date:	2011-11-14
Priority:	Normal	Due date:	
Assignee:	Dave Vieglais	% Done:	0%
Category:	Management	Estimated time:	1.00 hour
Target version:	Maintenance Backlog	Story Points:	
Milestone:	CCI-1.0.0		
Product Version:	*		
Description			
There will be two types of MN deployed as replication targets: Metacat and GMN			
Identify and document the specification for each of these.			

History

#1 - 2012-10-11 15:31 - Dave Vieglais

- Target version changed from Sprint-2012.37-Block.5.3 to Sprint-2012.41-Block.6.1

#2 - 2012-10-24 18:13 - Dave Vieglais

- Target version changed from Sprint-2012.41-Block.6.1 to Sprint-2012.44-Block.6.2

#3 - 2012-12-12 18:22 - Dave Vieglais

- Target version changed from Sprint-2012.44-Block.6.2 to Sprint-2012.50-Block.6.4

#4 - 2013-03-01 18:37 - Chris Jones

- Target version changed from Sprint-2012.50-Block.6.4 to 2013.10-Block.2.1

#5 - 2013-08-02 11:52 - Dave Vieglais

- Target version changed from 2013.10-Block.2.1 to 2013.33-Block.4.4

#6 - 2014-01-06 17:54 - Dave Vieglais

- Target version changed from 2013.33-Block.4.4 to 2014.4-Block.1.2

#7 - 2014-03-14 18:00 - Chris Jones

- Target version changed from 2014.4-Block.1.2 to 2014.12-Block.2.2

#8 - 2014-03-31 17:54 - Dave Vieglais

- Target version changed from 2014.12-Block.2.2 to 2014.16-Block.2.4

#9 - 2014-09-24 18:29 - Dave Vieglais

- Target version changed from 2014.16-Block.2.4 to Maintenance Backlog