

Infrastructure - Task #2031

Story # 2027 (Closed): Document Host infrastructure for DataONE at UNM, ORC, UCSB

Document the structure and interconnections of VM host hardware at UCSB

2011-11-14 20:41 - Dave Vieglais

Status:	New	Start date:	2011-11-14
Priority:	Normal	Due date:	
Assignee:	Nick Outin	% Done:	0%
Category:	Hardware	Estimated time:	2.00 hours
Target version:	Maintenance Backlog	Story Points:	
Milestone:	CCI-1.0.0		
Product Version:	*		
Description			
Rack diagrams are available, need to flesh these out further for each site to illustrate:			
<ul style="list-style-type: none">• what is owned by / the responsibility of DataONE (probably only an issue for UNM)• labels that are on each piece of hardware should be reflected on the diagrams• connections between components - CPU, disks, switches, management consoles, etc• WAN connections• UPS capacity			

History

- #1 - 2012-10-11 15:31 - Dave Vieglais
- Target version changed from Sprint-2012.37-Block.5.3 to Sprint-2012.41-Block.6.1
- #2 - 2012-10-24 18:13 - Dave Vieglais
- Target version changed from Sprint-2012.41-Block.6.1 to Sprint-2012.44-Block.6.2
- #3 - 2012-12-12 18:22 - Dave Vieglais
- Target version changed from Sprint-2012.44-Block.6.2 to Sprint-2012.50-Block.6.4
- #4 - 2013-03-01 18:37 - Chris Jones
- Target version changed from Sprint-2012.50-Block.6.4 to 2013.10-Block.2.1
- #5 - 2013-08-02 11:52 - Dave Vieglais
- Target version changed from 2013.10-Block.2.1 to 2013.33-Block.4.4
- #6 - 2014-01-06 17:54 - Dave Vieglais
- Target version changed from 2013.33-Block.4.4 to 2014.4-Block.1.2
- #7 - 2014-03-14 18:00 - Chris Jones
- Target version changed from 2014.4-Block.1.2 to 2014.12-Block.2.2
- #8 - 2014-03-31 17:54 - Dave Vieglais
- Target version changed from 2014.12-Block.2.2 to 2014.16-Block.2.4
- #9 - 2014-09-24 18:29 - Dave Vieglais
- Target version changed from 2014.16-Block.2.4 to Maintenance Backlog