

Infrastructure - Task #205

Administer risks: #52, #121, #135, #139, #96

2010-01-22 17:32 - Dave Vieglais

Status: Closed	Start date:
Priority: High	Due date:
Assignee: Dave Vieglais	% Done: 100%
Category: Management	Estimated time: 0.00 hour
Target version:	Story Points:
Milestone:	
Product Version: *	

Description

Start administration of the risks listed below. This involves:

1. Open each risk in the list below, and change the status to "Accepted".
2. Edit the Description as necessary.

Please close this task when it's completed.

- #52 Unrealistic timeframe or schedule
- #121 Failure to meet deliverable timetable
- #135 No useful solution to multiple metadata standards found
- #139 Lack of process to manage risk
- #96 Selecting inappropriate core technologies

History

#2 - 2010-10-07 00:14 - Dave Vieglais

- Target version deleted (Risk management process being followed)