

Infrastructure - Story #2064

integration testing client vs architecture

2011-11-28 20:49 - Rob Nahf

Status:	Closed	Start date:	2011-11-28
Priority:	Normal	Due date:	
Assignee:	Rob Nahf	% Done:	100%
Category:	d1_integration	Estimated time:	0.00 hour
Target version:	Sprint-2012.05-Block.1.3		
Story Points:			

Description

Subtle mistakes in client implementation, as well as incremental changes in the interface definitions, turn checking the validity of the client methods a tedious manual chore that needs to be repeated every so often. Echo tests can isolate the client behavior and test it more thoroughly and consistently.

Subtasks:

Task # 2095: django echo service doesn't handle PUT files	Closed
Task # 2144: exception service does not return VersionMismatch	Closed
Task # 2065: create parser for MethodCrossReference	Closed
Task # 2085: test that number of documented api methods equals number of implemented me...	Closed
Task # 2066: create test for looping through all API methods and invoking them	Closed
Task # 2073: create tests for exception handling	Closed
Task # 2074: test that number of parameters agree between documentation and implementat...	Closed
Task # 2127: correct bugs and inconsistencies	Closed
Task # 2275: run architecture tests	Closed

History

#1 - 2011-11-28 23:28 - Rob Nahf

- Status changed from New to In Progress
- Assignee set to Rob Nahf
- % Done changed from 0 to 80
- Estimated time set to 24.00
- Milestone changed from CCI-0.6.4 to CCI-1.0.0
- Category set to d1_integration

#2 - 2011-12-06 14:37 - Dave Vieglais

- Position set to 1
- Position deleted (10)
- Target version changed from Sprint-2011.48-Block.6 to Sprint-2011.49-Block.6

#3 - 2012-01-03 13:21 - Dave Vieglais

- Target version changed from Sprint-2011.49-Block.6 to Sprint-2012.01-Block.1.1
- Position set to 1
- Position changed from 1 to 330
- Position deleted (24)

#4 - 2012-01-17 18:06 - Dave Vieglais

- Target version changed from Sprint-2012.01-Block.1.1 to Sprint-2012.03-Block.1.2
- Position deleted (341)
- Position set to 1

#5 - 2012-01-31 17:50 - Dave Vieglais

- *Position set to 1*
- *Position deleted (16)*
- *Target version changed from Sprint-2012.03-Block.1.2 to Sprint-2012.05-Block.1.3*

#6 - 2012-02-07 23:47 - Rob Nahf

- *Status changed from In Progress to Closed*

found and fixed remaining architectural issues with regards to proper rest calls.