

Infrastructure - Task #2081

new DNS entries

2011-12-02 14:54 - Dave Vieglaiss

Status:	Closed	Start date:	2011-12-02
Priority:	Normal	Due date:	
Assignee:	Matthew Jones	% Done:	100%
Category:	Support Operations	Estimated time:	0.00 hour
Target version:	Sprint-2011.48-Block.6	Story Points:	
Milestone:	CCI-1.0.0		
Product Version:	*		
Description			
Two new DNS entries are required for the dataone.org domain:			
A redmine-2.dataone.org 64.106.40.11			
A epad-2.dataone.org 64.106.40.12			
These represent new virtual machines that will eventually replace the existing redmine.dataone.org and epad.dataone.org servers, and so the DNS timeout on redmine.dataone.org and epad.dataone.org should be set to a reasonably low value (e.g. 10 minutes) in preparation for the move.			

History

#1 - 2011-12-02 17:13 - Matthew Jones

- Category set to Support Operations
- Status changed from New to Closed
- Target version set to Sprint-2011.48-Block.6
- % Done changed from 0 to 100

Completed, new DNS entries added.