

## Infrastructure - Task #2110

Feature # 1764 (Closed): Finalize dataoneTypes schema for public release

### Types.MonitorList: Can be removed.

2011-12-07 06:22 - Roger Dahl

<b>Status:</b>	Closed	<b>Start date:</b>	2011-12-07
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Chris Jones	<b>% Done:</b>	100%
<b>Category:</b>	Documentation	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2011.51-Block.6	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-1.0.0		
<b>Product Version:</b>	*		
<b>Description</b>			

### History

#1 - 2011-12-13 08:22 - Chris Jones

- Status changed from New to Closed

- Assignee changed from Matthew Jones to Chris Jones

Removed.