

Infrastructure - Task #2127

Story # 2064 (Closed): integration testing client vs architecture

correct bugs and inconsistencies

2011-12-09 19:12 - Rob Nahf

<b>Status:</b>	Closed	<b>Start date:</b>	
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Rob Nahf	<b>% Done:</b>	100%
<b>Category:</b>	d1_libclient_java	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2012.05-Block.1.3	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-1.0.0		
<b>Product Version:</b>	*		
<b>Description</b>			
depending on the problem, will need to change the api, the client, or the documentation. Make changes in a branch to avoid conflict with other work.			

History

#1 - 2011-12-09 19:12 - Rob Nahf

- Status changed from New to In Progress

#2 - 2011-12-09 19:17 - Rob Nahf

- Category set to d1\_libclient\_java

- % Done changed from 0 to 90

- Milestone changed from CCI-0.6.4 to CCI-1.0.0

created branch "2011-12-07-api-corrections" for d1\_common\_java, d1\_libclient, and d1\_integration.  
corrected client bugs in branch and in trunk.  
details of changes in change log

#3 - 2011-12-12 17:07 - Rob Nahf

- % Done changed from 90 to 100

finished entering fixes into branch. Added changes made to change log

#4 - 2011-12-12 17:07 - Rob Nahf

- translation missing: en.field\_remaining\_hours set to 0.0

- Status changed from In Progress to Closed