

Infrastructure - Task #2127

Story # 2064 (Closed): integration testing client vs architecture

correct bugs and inconsistencies

2011-12-09 19:12 - Rob Nahf

Status:	Closed	Start date:	
Priority:	Normal	Due date:	
Assignee:	Rob Nahf	% Done:	100%
Category:	d1_libclient_java	Estimated time:	0.00 hour
Target version:	Sprint-2012.05-Block.1.3	Story Points:	
Milestone:	CCI-1.0.0		
Product Version:	*		
Description			
depending on the problem, will need to change the api, the client, or the documentation. Make changes in a branch to avoid conflict with other work.			

History

#1 - 2011-12-09 19:12 - Rob Nahf

- Status changed from New to In Progress

#2 - 2011-12-09 19:17 - Rob Nahf

- Category set to d1_libclient_java

- % Done changed from 0 to 90

- Milestone changed from CCI-0.6.4 to CCI-1.0.0

created branch "2011-12-07-api-corrections" for d1_common_java, d1_libclient, and d1_integration.
corrected client bugs in branch and in trunk.
details of changes in change log

#3 - 2011-12-12 17:07 - Rob Nahf

- % Done changed from 90 to 100

finished entering fixes into branch. Added changes made to change log

#4 - 2011-12-12 17:07 - Rob Nahf

- translation missing: en.field_remaining_hours set to 0.0

- Status changed from In Progress to Closed