

Infrastructure - Story #2175

Document Update Node (Capabilities)

2012-01-09 19:21 - Robert Waltz

|   |                     |                        |   |
|---|---------------------|------------------------|---|
| <b>Status:</b>  | Closed              | <b>Start date:</b>     | 2012-01-09  |
| <b>Priority:</b>  | Normal              | <b>Due date:</b>       | 2013-08-03  |
| <b>Assignee:</b>  | Robert Waltz        | <b>% Done:</b>         | 100%  |
| <b>Category:</b>  | d1_cn_node_registry | <b>Estimated time:</b> | 0.00 hour   |
| <b>Target version:</b>  |                     |                        |   |
| <b>Story Points:</b>  |                     |                        |   |
| <b>Description</b>  |                     |                        |   |
| Write up high level documentation on which elements of node can be modified using updateNodeCapabilities. |                     |                        |   |
| <b>Related issues:</b>  |                     |                        |   |
| Related to Infrastructure - Story #2643: Finalize architecture docs for release                           |                     |                        | <b>Closed</b> <b>2012-04-25</b> <b>2014-09-24</b> |

History

- #1 - 2012-06-19 20:08 - Robert Waltz
  - Milestone changed from CCI-1.0.0 to CCI-1.1
- #2 - 2012-10-05 17:57 - Robert Waltz
  - translation missing: en.field\_remaining\_hours set to 0.0
  - Due date set to 2012-10-27
  - Target version set to Sprint-2012.41-Block.6.1
- #3 - 2012-10-29 16:36 - Robert Waltz
  - Due date changed from 2012-10-27 to 2012-11-10
  - Target version changed from Sprint-2012.41-Block.6.1 to Sprint-2012.44-Block.6.2
- #4 - 2012-12-04 14:03 - Robert Waltz
  - Due date changed from 2012-11-10 to 2013-01-05
  - Milestone changed from CCI-1.1 to CCI-1.1.1
  - Target version changed from Sprint-2012.44-Block.6.2 to Sprint-2012.50-Block.6.4
- #5 - 2013-01-15 20:13 - Robert Waltz
  - Target version changed from Sprint-2012.50-Block.6.4 to 2013.2-Block.1.1
  - Due date changed from 2013-01-05 to 2013-01-19
- #6 - 2013-03-01 19:15 - Robert Waltz
  - Due date changed from 2013-01-19 to 2013-03-16
  - Target version changed from 2013.2-Block.1.1 to 2013.10-Block.2.1
- #7 - 2013-06-05 04:54 - Robert Waltz
  - Target version changed from 2013.10-Block.2.1 to 2013.24-Block.3.4
  - Milestone changed from CCI-1.1.1 to CCI-1.1.2
  - Due date changed from 2013-03-16 to 2013-06-22
- #8 - 2013-08-02 15:24 - Dave Vieglaiss
  - Due date changed from 2013-06-22 to 2013-08-03

- Target version changed from 2013.24-Block.3.4 to 2013.30-Block.4.3

**#9 - 2013-08-02 17:33 - Robert Waltz**

- Target version changed from 2013.30-Block.4.3 to 2013.33-Block.4.4

**#10 - 2013-08-02 17:33 - Robert Waltz**

- Parent task set to #3882

**#11 - 2013-08-02 18:19 - Robert Waltz**

- Milestone changed from CCI-1.1.2 to CCI-1.3

- Estimated time set to 0.00

**#12 - 2013-08-02 18:19 - Robert Waltz**

- Target version changed from 2013.33-Block.4.4 to 2013.37-Block.5.2

**#13 - 2013-08-15 19:16 - Robert Waltz**

- Target version changed from 2013.37-Block.5.2 to 2013.33-Block.4.4

**#14 - 2013-10-28 21:10 - Robert Waltz**

- Target version changed from 2013.33-Block.4.4 to 2013.46-Block.6.2

**#15 - 2013-10-28 21:13 - Robert Waltz**

- Product Version set to 1.2.1

- Milestone changed from CCI-1.3 to CCI-1.2

**#16 - 2014-01-06 18:45 - Chris Jones**

- Target version changed from 2013.46-Block.6.2 to 2014.8-Block.1.4

**#17 - 2014-01-06 23:09 - Robert Waltz**

- Target version changed from 2014.8-Block.1.4 to 2014.6-Block.1.3

**#18 - 2014-03-14 18:17 - Robert Waltz**

- Target version changed from 2014.6-Block.1.3 to 2014.14-Block.2.3

**#19 - 2014-06-26 22:01 - Robert Waltz**

- Target version changed from 2014.14-Block.2.3 to 2014.28-Block.4.2

**#20 - 2014-07-29 19:52 - Robert Waltz**

- Target version deleted (2014.28-Block.4.2)

**#21 - 2014-07-29 19:54 - Robert Waltz**

- Product Version changed from 1.2.1 to \*

- Milestone changed from CCI-1.2 to CCI-1.4

**#22 - 2014-10-01 19:33 - Robert Waltz**

- Target version set to Maintenance Backlog

**#23 - 2014-10-01 20:28 - Robert Waltz**

- Target version changed from Maintenance Backlog to Release Backlog

**#24 - 2014-10-02 20:02 - Robert Waltz**

- Target version changed from Release Backlog to CCI-2.1.0

**#25 - 2015-10-15 20:03 - Robert Waltz**

- Parent task deleted (#3882)

**#26 - 2015-10-15 20:03 - Robert Waltz**

- Tracker changed from Task to Story

**#27 - 2016-01-21 17:19 - Robert Waltz**

- Target version deleted (CCI-2.1.0)

- Milestone changed from CCI-1.4 to None

**#28 - 2018-01-17 20:40 - Dave Vieglais**

- % Done changed from 0 to 100

- Status changed from New to Closed