

Infrastructure - Task #2193

Story # 2191 (Closed): API refactoring / refinement

remove VersionMismatch exception from setReplicationStatus

2012-01-10 19:51 - Rob Nahf

Status:	Closed	Start date:	2012-01-10
Priority:	Normal	Due date:	
Assignee:	Rob Nahf	% Done:	100%
Category:	Documentation	Estimated time:	0.50 hour
Target version:	Sprint-2012.01-Block.1.1	Story Points:	
Milestone:	CCI-1.0.0		
Product Version:	*		
Description			
from documentation, d1_common_java and d1_libclient, d1_integration			

History

#1 - 2012-01-17 22:56 - Rob Nahf

- Status changed from In Progress to Closed
- % Done changed from 0 to 100

committed changes