

Infrastructure - Task #2205

Story # 2093 (Closed): Implement Log Aggregation

New Locking Strategy

2012-01-11 19:05 - Robert Waltz

Status:	Closed	Start date:	2012-01-11
Priority:	Normal	Due date:	
Assignee:	Robert Waltz	% Done:	100%
Category:	d1_log_aggregation	Estimated time:	0.00 hour
Target version:	Sprint-2012.05-Block.1.3	Story Points:	
Milestone:	CCI-1.0.0		
Product Version:	*		
Description			
Was using ILock for locking, but now that will be used for Replication/Synchronization coordination. Test out locking using Imap			

History

#1 - 2012-01-12 19:57 - Robert Waltz

- Status changed from New to Closed