

## Infrastructure - Story #2249

### Build Release of d1\_common\_java

2012-01-23 17:42 - Dave Vieglais

<b>Status:</b> Closed	<b>Start date:</b> 2012-01-31
<b>Priority:</b> Urgent	<b>Due date:</b>
<b>Assignee:</b> Robert Waltz	<b>% Done:</b> 100%
<b>Category:</b> d1_common_java	<b>Estimated time:</b> 0.00 hour
<b>Target version:</b> Sprint-2012.05-Block.1.3	
<b>Story Points:</b>	
<b>Description</b> Goal is to build a release of the d1_common_java library, progressing from RC1 as necessary through additional release candidates. Tasks necessary to achieve the release should be identified in this story as sub-tasks or related items.	
<b>Subtasks:</b>	
Task # 2274: refactor cn.listSubjects to return SubjectList (as documented)	<b>Rejected</b>
Task # 2287: ObjectList.sizeObjectInfoList() can throw null pointer	<b>Closed</b>
Task # 2288: Create a couple test Methods in dataone_common_java	<b>Closed</b>
<b>Related issues:</b>	
Blocked by Infrastructure - Task #2275: run architecture tests	<b>Closed</b> <b>2012-01-31</b>

#### History

##### #1 - 2012-01-30 16:39 - Dave Vieglais

- Target version changed from Sprint-2012.03-Block.1.2 to Sprint-2012.05-Block.1.3
- Position set to 1

##### #2 - 2012-02-12 20:53 - Robert Waltz

- Status changed from New to In Progress

RC2 is released, R3 is prepared in trunk

##### #3 - 2012-02-13 18:12 - Robert Waltz

- Status changed from In Progress to Closed