

Infrastructure - Story #2250

Build release of d1_libclient_java

2012-01-23 17:43 - Dave Vieglais

Status: Closed	Start date: 2012-02-11
Priority: Urgent	Due date:
Assignee: Rob Nahf	% Done: 100%
Category: d1_libclient_java	Estimated time: 0.00 hour
Target version: Sprint-2012.05-Block.1.3	
Story Points:	
Description	
Goal is to build a release of the d1_libclient_java library, progressing from RC1 as necessary through additional release candidates. Tasks necessary to achieve the release should be identified in this story as sub-tasks or related items.	
Subtasks:	
Task # 2312: minor refactor of ObjectFormatCache for better stability	Closed
Task # 2321: reimplement D1Object.setPublicAccess to call cn.setAccessPolicy instead of...	Closed
Task # 2320: bring DataoneEMLParser up to date with regards to change of ObjectFormat i...	Closed
Related issues:	
Related to Infrastructure - Task #2261: java libclient should expect a 303 st...	Closed 2012-01-25
Related to Infrastructure - Story #2282: Correct inconsistencies in mime-mult...	Closed 2012-02-02
Blocked by Infrastructure - Task #2275: run architecture tests	Closed 2012-01-31

History

#1 - 2012-01-23 17:47 - Dave Vieglais

- Tracker changed from Task to Story

#2 - 2012-01-30 16:39 - Dave Vieglais

- Target version changed from Sprint-2012.03-Block.1.2 to Sprint-2012.05-Block.1.3

- Position set to 2

#3 - 2012-02-13 16:51 - Rob Nahf

- Status changed from New to In Progress

RC2 is released, RC3 is prepared in trunk.
referencing RC3 of d1_common_java

#4 - 2012-02-13 18:13 - Dave Vieglais

- Status changed from In Progress to Closed