

Java Client - Story #2253

refactor libclient_java communication to enable unit testing via mock client

2012-01-23 19:03 - Rob Nahf

Status:	Rejected	Start date:	2012-01-23
Priority:	Normal	Due date:	2015-01-06
Assignee:	Rob Nahf	% Done:	0%
Category:	d1_libclient_java	Estimated time:	0.00 hour
Target version:	CLJ		
Story Points:			
Description an old request; here's an example of how: http://blog.newsplore.com/2010/02/09/unit-testing-with-httpclient			
Related issues:			
Related to Java Client - Story #2246: refactor libclient_java connection mana...		Closed	2012-07-09
Related to Java Client - Story #1551: Refactor d1_common_java tests for Multi...		Closed	2011-05-11
Related to Java Client - Story #6509: libclient_java 2.0 Release		Closed	2014-10-06

History

#1 - 2012-01-23 19:22 - Rob Nahf

- Milestone changed from CCI-1.0.0 to None

#2 - 2012-05-17 19:09 - Rob Nahf

- Milestone changed from None to CCI-1.1

#3 - 2012-10-08 16:49 - Rob Nahf

- Milestone changed from CCI-1.1 to None

- Priority changed from Normal to Low

#4 - 2014-10-06 20:29 - Rob Nahf

- Target version set to CCI-2.0.0

Is use of Mockito a priority? How does this fit in with the SessionFactory concept?

#5 - 2014-10-06 21:16 - Rob Nahf

- Priority changed from Low to Normal

- Tracker changed from Task to Story

- Due date set to 2014-10-06

- translation missing: en.field_remaining_hours set to 0.0

#6 - 2014-10-06 23:45 - Rob Nahf

- Product Version set to 2

#7 - 2015-01-06 19:45 - Dave Vieglaiss

- Due date changed from 2014-10-06 to 2015-01-06

#8 - 2015-02-11 19:50 - Rob Nahf

- Target version changed from CCI-2.0.0 to CLJ-2.0.0

- *Category changed from d1_libclient_java to d1_libclient_java*
- *Project changed from Infrastructure to Java Client*

#9 - 2015-08-04 18:25 - Rob Nahf

- *Target version changed from CLJ-2.0.0 to CLJ*

moving to backlog

#10 - 2018-01-17 20:39 - Dave Vieglais

- *Status changed from New to Rejected*