

Infrastructure - Story #2282

Correct inconsistencies in mime-multipart transmission of content.

2012-02-02 03:54 - Dave Vieglais

Status: Closed	Start date: 2012-02-02
Priority: Normal	Due date:
Assignee: Rob Nahf	% Done: 100%
Category: d1_libclient_java	Estimated time: 0.00 hour
Target version: Sprint-2012.05-Block.1.3	
Story Points:	
Description See 20120201 changelog for architecture documentation for details.	
Subtasks: Task # 2283: Correct signatures of java libclient Closed Task # 2284: Update Metacat to match implementation changes to libclient. Closed Task # 2285: Update GMN to match implementation changes to libclient Closed	
Related issues: Related to Infrastructure - Story #2250: Build release of d1_libclient_java Closed 2012-02-11	

History

#1 - 2012-02-08 19:24 - Dave Vieglais

- Target version changed from Sprint-2012.03-Block.1.2 to Sprint-2012.05-Block.1.3

- Position set to 1

#2 - 2012-02-08 23:43 - Dave Vieglais

- Status changed from New to Closed