

Infrastructure - Story #2282

Correct inconsistencies in mime-multipart transmission of content.

2012-02-02 03:54 - Dave Vieglaiss

<b>Status:</b>	Closed	<b>Start date:</b>	2012-02-02
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Rob Nahf	<b>% Done:</b>	100%
<b>Category:</b>	d1_libclient_java	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2012.05-Block.1.3		
<b>Story Points:</b>			
<b>Description</b>			
See 20120201 changelog for architecture documentation for details.			
<b>Subtasks:</b>			
Task # 2283: Correct signatures of java libclient			Closed
Task # 2284: Update Metacat to match implementation changes to libclient.			Closed
Task # 2285: Update GMN to match implementation changes to libclient			Closed
<b>Related issues:</b>			
Related to Infrastructure - Story #2250: Build release of d1_libclient_java			Closed 2012-02-11

History

- #1 - 2012-02-08 19:24 - Dave Vieglaiss
- Target version changed from Sprint-2012.03-Block.1.2 to Sprint-2012.05-Block.1.3
  - Position set to 1
- #2 - 2012-02-08 23:43 - Dave Vieglaiss
- Status changed from New to Closed