## Infrastructure - Task #2328

Story # 804 (Closed): Integration testing: Testing access control

# refactor authorization tests according to testing design

2012-02-13 23:18 - Rob Nahf

Status:	Closed	Start date:	2012-02-13
Priority:	Normal	Due date:	
Assignee:	Rob Nahf	% Done:	100%
Category:	d1_integration	Estimated time:	0.00 hour
Target version:	Sprint-2012.17-Block.3.1		
Milestone:	CCI-1.0.0	Story Points:	
Product Version:	*		
Description			
see: http://epad.dataone.org/20120130-AuthorizationTestingDesign			

### History

#### #1 - 2012-02-13 23:23 - Rob Nahf

design called for > 100 tests. Refactored MN and CN tests to share a common base class containing all the tests. Organized the tests by the types of possible Access Policies (11 types of access policies, so 11 tests), performing multiple isAuthorized() checks in each test.

Need to review how objects are created for null access policies (who is the rightsHolder?) Need to review mapped user and verified user tests in comparison to expected relationships between test subjects.

### #2 - 2012-02-24 17:57 - Rob Nahf

- Status changed from In Progress to Closed

- translation missing: en.field\_remaining\_hours set to 0.0