

## Infrastructure - Task #2330

Story # 2329 (Closed): Public release of web site

### change public web DNS entry to new server

2012-02-14 02:08 - Matthew Jones

<b>Status:</b>	Closed	<b>Start date:</b>	2012-02-14
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Matthew Jones	<b>% Done:</b>	100%
<b>Category:</b>	Support Operations	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Story Points:</b>	
<b>Milestone:</b>	CCI-1.0.0		
<b>Product Version:</b>	*		

**Description**

Mr. Jones -

This is Chris Allen, the Web Developer from DataONE in Albuquerque.

I am sending this e-mail as notification to change the DNS setting of <http://www.dataone.org> to point to the new location of <http://129.24.63.65/> as of midnight on February 23, 2012

Please let me know if you need any other information from us.

Thanks,

Chris Allen  
Sr. Web Developer, DataONE  
University of New Mexico  
MSC04 2815  
1312 Basehart SE  
Albuquerque, NM 87106  
(505) 814-8114  
[cjallen@epscor.unm.edu](mailto:cjallen@epscor.unm.edu)

### History

#### #1 - 2012-02-14 02:08 - Matthew Jones

- Subject changed from change DNS entry to new server to change public web DNS entry to new server

#### #2 - 2012-02-24 17:24 - Matthew Jones

- Status changed from New to Closed

- % Done changed from 0 to 100