

Infrastructure - Story #2335

cn-sandbox environment needs deployment and testing for RC2

2012-02-14 21:53 - Chris Jones

<b>Status:</b>	Closed	<b>Start date:</b>	2012-02-14
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Chris Jones	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2012.09-Block.2.1		
<b>Story Points:</b>			
<b>Description</b>			
After tagging the DataONE libraries at the RC2 release, the sandbox environment needs to be deployed and tested.			
<b>Subtasks:</b>			
Task # 2336: Deploy the CN stack on cn-sandbox-orc-1.dataone.org			Closed
Task # 2337: Deploy the CN stack on cn-sandbox-ucsb-1.dataone.org			Closed
Task # 2338: Deploy the CN stack on cn-sandbox-unm-1.dataone.org			Closed
Task # 2339: CN Sandbox RC2 CNCORE.listChecksumAlgorithms() fails with 404 NotFound			Closed
Task # 2340: CN Sandbox RC2 CNCORE.getLogRecords() fails with 404 NotFound			Closed
Task # 2347: Configure the CN Sandbox portal correctly			Closed

History

- #1 - 2012-02-27 18:16 - Dave Vieglaiss
- Target version changed from Sprint-2012.07-Block.1.4 to Sprint-2012.09-Block.2.1
  - Position set to 1
- #2 - 2012-02-29 16:20 - Chris Jones
- Status changed from In Progress to Closed

The CN Sandbox environment is deployed, and basic tests are successful (registration, portal auth, object list, etc). Since we're moving to RC3, I'm closing this out and will upgrade the environment.