

Infrastructure - Task #2336

Story # 2335 (Closed): cn-sandbox environment needs deployment and testing for RC2

Deploy the CN stack on cn-sandbox-orc-1.dataone.org

2012-02-14 21:58 - Chris Jones

Status:	Closed	Start date:	2012-02-14
Priority:	Normal	Due date:	
Assignee:	Chris Jones	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Sprint-2012.09-Block.2.1	Story Points:	
Milestone:	CCI-1.0.0		
Product Version:	*		
Description			
The VM needs to be configured, and the following packages need to be installed, configured, and tested:			
dataone-cn-index			
dataone-cn-metacat			
dataone-cn-os-core			
dataone-cn-portal			
dataone-cn-processdaemon			
dataone-cn-rest-service			
dataone-cn-solr			

History

#1 - 2012-02-17 17:32 - Chris Jones

Status: The CN stack is installed with the RC2 level code (from the maven repo). Metacat and LDAP replication are working. The newest portal code is throwing an exception. Without registered/verified identities, MNs can't be registered yet. See <https://redmine.dataone.org/issues/2347>.

Once the portal issues are worked out, MNs should be registered, and sync/repl will be tested.

#2 - 2012-02-29 16:12 - Chris Jones

- Status changed from In Progress to Closed

The CN stack is deployed and MNs are registered. Since we're moving to RC3 I'm closing this out and testing will continue.