

## Infrastructure - Bug #2403

### Change Node Registry to apply restrictions on Crontab fields

2012-02-24 18:27 - Robert Waltz

<b>Status:</b>	Closed	<b>Start date:</b>	2012-02-24
<b>Priority:</b>	Low	<b>Due date:</b>	2013-01-05
<b>Assignee:</b>	Robert Waltz	<b>% Done:</b>	100%
<b>Category:</b>	d1_cn_node_registry	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2012.50-Block.6.4	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-1.1.0		
<b>Product Version:</b>	*		
<b>Description</b>			
throw an exception if a crontab field does not conform to the pattern ([\?*d]{1,2}[-,]?)+			

#### History

##### #1 - 2012-03-27 20:56 - Dave Vieglais

- Target version deleted (Sprint-2012.11-Block.2.2)

Moving to backlog for final fix after public release.

##### #2 - 2012-04-23 17:40 - Robert Waltz

- Target version changed from Sprint-2012.11-Block.2.2 to Sprint-2012.17-Block.3.1

##### #3 - 2012-04-23 17:40 - Robert Waltz

- Target version changed from Sprint-2012.11-Block.2.2 to Sprint-2012.17-Block.3.1

##### #4 - 2012-04-23 17:41 - Robert Waltz

- Target version changed from Sprint-2012.11-Block.2.2 to Sprint-2012.17-Block.3.1

- Parent task deleted (#2086)

##### #5 - 2012-05-07 17:33 - Robert Waltz

- Priority changed from Normal to Low

- Tracker changed from Task to Bug

##### #6 - 2012-05-07 17:38 - Dave Vieglais

- Position set to 1

- Target version deleted (Sprint-2012.17-Block.3.1)

##### #7 - 2012-06-19 20:09 - Robert Waltz

- Milestone changed from CCI-1.0.0 to CCI-1.0.3

##### #8 - 2012-08-09 19:17 - Robert Waltz

- Milestone changed from CCI-1.0.3 to CCI-1.0.5

##### #9 - 2012-09-18 17:14 - Robert Waltz

- Position deleted (48)

- Target version set to Sprint-2012.39-Block.5.4

- Position set to 1

- *Position changed from 1 to 491*

**#10 - 2012-09-26 16:55 - Robert Waltz**

- *Milestone changed from CCI-1.0.5 to CCI-1.1*

**#11 - 2012-10-01 16:22 - Robert Waltz**

- *Status changed from New to In Progress*

**#12 - 2012-10-05 17:51 - Robert Waltz**

- *translation missing: en.field\_remaining\_hours set to 0.0*

- *Due date set to 2012-10-06*

- *Milestone changed from CCI-1.1 to CCI-1.1.0*

**#13 - 2012-10-08 16:49 - Robert Waltz**

- *Target version changed from Sprint-2012.39-Block.5.4 to Sprint-2012.41-Block.6.1*

- *Due date changed from 2012-10-06 to 2012-10-27*

**#14 - 2012-10-24 18:07 - Robert Waltz**

- *Status changed from In Progress to Testing*

**#15 - 2012-10-29 16:36 - Robert Waltz**

- *Due date changed from 2012-10-27 to 2012-11-10*

- *Target version changed from Sprint-2012.41-Block.6.1 to Sprint-2012.44-Block.6.2*

**#16 - 2012-12-04 14:59 - Robert Waltz**

- *Target version changed from Sprint-2012.44-Block.6.2 to Sprint-2012.50-Block.6.4*

- *Due date changed from 2012-11-10 to 2013-01-05*

**#17 - 2013-01-09 21:09 - Robert Waltz**

- *Status changed from Testing to Closed*