

## Infrastructure - Task #243

### Digitize Black Book

2010-02-04 18:11 - Mike Frame

<b>Status:</b>	Rejected	<b>Start date:</b>	
<b>Priority:</b>	High	<b>Due date:</b>	
<b>Assignee:</b>	Steve Kelling	<b>% Done:</b>	0%
<b>Category:</b>	Support Operations	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	General Operations	<b>Story Points:</b>	
<b>Milestone:</b>			
<b>Product Version:</b>	*		
<b>Description</b>			
Digitize Black Book			

#### History

#1 - 2010-10-06 21:48 - Matthew Jones

- Status changed from New to Rejected

Sorry Mike, Steve's back book is off limits.