

Infrastructure - Task #2562

Story # 2560 (Closed): Prepare Staging for LT evaluation

Purge CN staging MNs and populate with approx 500 knb records

2012-04-02 14:38 - Dave Vieglais

Status:	Closed	Start date:	2012-04-02
Priority:	Normal	Due date:	
Assignee:	Ben Leinfelder	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Sprint-2012.11-Block.2.2	Story Points:	
Milestone:	CCI-1.0.0		
Product Version:	*		
Description			
Task is to purge the staging environment MNs and add approximately 500 records from the KNB as content for evaluation.			

History

#1 - 2012-04-04 15:03 - Dave Vieglais

- Subject changed from *Purge CN sandbox and populate with approx 500 knb records* to *Purge CN staging MNs and populate with approx 500 knb records*

#2 - 2012-04-17 22:21 - Ben Leinfelder

- Status changed from *New* to *Closed*

There are ~2038 records, including generated ORE documents in the stage environment