

Infrastructure - Task #2568

Task # 824 (Closed): CN replica auditing
Task # 1817 (Closed): Implement scheduled replica auditing

Identify system metadata to have replication information audited.

2012-04-02 20:15 - Skye Roseboom

Status:	Closed	Start date:	2012-04-02
Priority:	Normal	Due date:	
Assignee:	Skye Roseboom	% Done:	100%
Category:	d1_replication	Estimated time:	0.00 hour
Target version:		Story Points:	
Milestone:	CCI-1.4		
Product Version:	1.4.0		
Description			
Implementation of audit selection query for abstract 'getDocumentsToAudit'.			
Based on time since last audit of replication information.			

History

- #1 - 2012-04-02 20:19 - Skye Roseboom
 - Category changed from d1_indexer to d1_replication
- #2 - 2012-04-02 20:42 - Skye Roseboom
 - Subject changed from Implement logic to find/return System Metadata to Audit to Identify system metadata to have replication information audited.
- #3 - 2012-04-02 21:08 - Skye Roseboom
 - Status changed from New to In Progress
- #4 - 2012-06-26 17:49 - Skye Roseboom
 - Milestone changed from CCI-1.0.0 to CCI-1.2
- #5 - 2012-10-05 15:18 - Chris Jones
 - Target version set to Sprint-2012.41-Block.6.1
- #6 - 2012-10-24 18:12 - Skye Roseboom
 - Target version changed from Sprint-2012.41-Block.6.1 to Sprint-2012.46-Block.6.3
- #7 - 2012-12-04 14:31 - Robert Waltz
 - Target version changed from Sprint-2012.46-Block.6.3 to 2013.2-Block.1.1
- #8 - 2013-03-01 19:06 - Chris Jones
 - Target version changed from 2013.2-Block.1.1 to 2013.14-Block.2.3
- #9 - 2013-04-01 20:47 - Skye Roseboom
 - Status changed from In Progress to Testing

Added methods to ReplicationDao to support queries present in CoordinatingNodeReplicationAuditor and MemberNodeReplicationAuditor classes.

#10 - 2013-05-15 15:10 - Skye Roseboom

- Target version changed from 2013.14-Block.2.3 to 2013.18-Block.3.1

#11 - 2013-05-15 15:12 - Skye Roseboom

- Target version changed from 2013.18-Block.3.1 to 2013.20-Block.3.2

#12 - 2013-08-02 17:26 - Skye Roseboom

- Target version changed from 2013.20-Block.3.2 to 2013.33-Block.4.4

#13 - 2013-09-11 16:50 - Skye Roseboom

- Target version changed from 2013.33-Block.4.4 to 2013.37-Block.5.2

#14 - 2014-01-06 22:55 - Robert Waltz

- Target version changed from 2013.37-Block.5.2 to 2014.6-Block.1.3

#15 - 2014-03-14 18:27 - Robert Waltz

- Target version deleted (2014.6-Block.1.3)

#16 - 2014-03-14 18:45 - Robert Waltz

- Target version set to 2014.14-Block.2.3

#17 - 2014-03-14 18:45 - Robert Waltz

- Target version changed from 2014.14-Block.2.3 to 2014.16-Block.2.4

#18 - 2014-05-05 21:48 - Skye Roseboom

- Target version changed from 2014.16-Block.2.4 to 2014.22-Block.3.3

#19 - 2014-07-31 21:57 - Robert Waltz

- Target version deleted (2014.22-Block.3.3)

#20 - 2014-07-31 22:45 - Robert Waltz

- Product Version set to 1.4.0

- Milestone changed from CCI-1.2 to CCI-1.4

#21 - 2014-09-11 15:46 - Skye Roseboom

- translation missing: en.field_remaining_hours set to 0.0

- Status changed from Testing to Closed