

Infrastructure - Task #2569

Task # 824 (Closed): CN replica auditing

Task # 1817 (Closed): Implement scheduled replica auditing

Audit Task generation implementation.

2012-04-02 20:18 - Skye Roseboom

Status:	Closed	Start date:	2012-04-02
Priority:	Normal	Due date:	
Assignee:	Skye Roseboom	% Done:	100%
Category:	d1_replication	Estimated time:	0.00 hour
Target version:		Story Points:	
Milestone:	CCI-1.4		
Product Version:	1.4.0		

Description

Implementation logic to generate audit tasks based on collection of identifiers chosen for auditing.

Will need to integrate with HzAuditTaskQueue for scheduling audit task execution.

History

#1 - 2012-04-02 20:32 - Skye Roseboom

- Subject changed from Implementation to generate audit tasks. to Audit Task generation implementation.

#2 - 2012-04-02 21:09 - Skye Roseboom

- Status changed from New to In Progress

#3 - 2012-06-26 18:27 - Skye Roseboom

- Milestone changed from CCI-1.0.0 to CCI-1.2

#4 - 2012-10-05 15:18 - Chris Jones

- Target version set to Sprint-2012.41-Block.6.1

#5 - 2012-10-24 18:12 - Skye Roseboom

- Target version changed from Sprint-2012.41-Block.6.1 to Sprint-2012.46-Block.6.3

#6 - 2012-12-04 14:31 - Robert Waltz

- Target version changed from Sprint-2012.46-Block.6.3 to 2013.2-Block.1.1

#7 - 2013-03-01 19:06 - Chris Jones

- Target version changed from 2013.2-Block.1.1 to 2013.14-Block.2.3

#8 - 2013-04-01 20:49 - Skye Roseboom

- Status changed from In Progress to Testing

AbstractReplicationAuditor encapsulates use of an ExecutorService to generate and execute audit tasks.

#9 - 2013-05-15 15:10 - Skye Roseboom

- Target version changed from 2013.14-Block.2.3 to 2013.18-Block.3.1

#10 - 2013-05-15 15:12 - Skye Roseboom

- Target version changed from 2013.18-Block.3.1 to 2013.20-Block.3.2

#11 - 2013-08-02 17:26 - Skye Roseboom

- Target version changed from 2013.20-Block.3.2 to 2013.33-Block.4.4

#12 - 2013-09-11 16:50 - Skye Roseboom

- Target version changed from 2013.33-Block.4.4 to 2013.37-Block.5.2

#13 - 2014-01-06 22:55 - Robert Waltz

- Target version changed from 2013.37-Block.5.2 to 2014.6-Block.1.3

#14 - 2014-03-14 18:27 - Robert Waltz

- Target version deleted (2014.6-Block.1.3)

#15 - 2014-03-14 18:45 - Robert Waltz

- Target version set to 2014.14-Block.2.3

#16 - 2014-03-14 18:45 - Robert Waltz

- Target version changed from 2014.14-Block.2.3 to 2014.16-Block.2.4

#17 - 2014-05-05 21:48 - Skye Roseboom

- Target version changed from 2014.16-Block.2.4 to 2014.22-Block.3.3

#18 - 2014-07-31 21:57 - Robert Waltz

- Target version deleted (2014.22-Block.3.3)

#19 - 2014-07-31 22:45 - Robert Waltz

- Product Version set to 1.4.0

- Milestone changed from CCI-1.2 to CCI-1.4

#20 - 2014-09-11 15:45 - Skye Roseboom

- translation missing: en.field_remaining_hours set to 0.0

- Status changed from Testing to Closed