

## Infrastructure - Task #2571

Task # 824 (Closed): CN replica auditing

Task # 1817 (Closed): Implement scheduled replica auditing

### Trigger replication auditing

2012-04-02 20:29 - Skye Roseboom

<b>Status:</b>	Closed	<b>Start date:</b>	2012-04-02
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Skye Roseboom	<b>% Done:</b>	100%
<b>Category:</b>	d1_replication	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Story Points:</b>	
<b>Milestone:</b>	CCI-1.4		
<b>Product Version:</b>	1.4.0		

#### Description

Provide ability to schedule replication auditing (quartz?) as well as the ability to manually trigger an audit run.

Manual trigger - specify audit specifications? MN, verificationDate, etc.

Manual trigger of replication audit must stop any current audit generation processing. Will queue behind any previously, currently queued audit tasks?

#### History

##### #1 - 2012-04-02 20:29 - Skye Roseboom

- Assignee changed from Robert Waltz to Skye Roseboom

##### #2 - 2012-06-26 17:49 - Skye Roseboom

- Milestone changed from CCI-1.0.0 to CCI-1.2

##### #3 - 2012-10-05 15:18 - Chris Jones

- Target version set to Sprint-2012.41-Block.6.1

##### #4 - 2012-10-24 18:12 - Skye Roseboom

- Target version changed from Sprint-2012.41-Block.6.1 to Sprint-2012.46-Block.6.3

##### #5 - 2012-12-04 14:31 - Robert Waltz

- Target version changed from Sprint-2012.46-Block.6.3 to 2013.2-Block.1.1

##### #6 - 2013-03-01 19:06 - Chris Jones

- Target version changed from 2013.2-Block.1.1 to 2013.14-Block.2.3

##### #7 - 2013-03-25 15:19 - Skye Roseboom

- Status changed from New to In Progress

##### #8 - 2013-04-01 20:53 - Skye Roseboom

- Status changed from In Progress to Testing

Created ScheduledReplicationAuditController to handle starting up the various scheduled replication auditors. Updated ProcessingDaemon to invoke startup and shutdown of scheduled auditing services through ScheduledReplicationAuditController.

**#9 - 2013-05-15 15:10 - Skye Roseboom**

- Target version changed from 2013.14-Block.2.3 to 2013.18-Block.3.1

**#10 - 2013-05-15 15:12 - Skye Roseboom**

- Target version changed from 2013.18-Block.3.1 to 2013.20-Block.3.2

**#11 - 2013-08-02 17:26 - Skye Roseboom**

- Target version changed from 2013.20-Block.3.2 to 2013.33-Block.4.4

**#12 - 2013-09-11 16:50 - Skye Roseboom**

- Target version changed from 2013.33-Block.4.4 to 2013.37-Block.5.2

**#13 - 2014-01-06 22:55 - Robert Waltz**

- Target version changed from 2013.37-Block.5.2 to 2014.6-Block.1.3

**#14 - 2014-03-14 18:27 - Robert Waltz**

- Target version deleted (2014.6-Block.1.3)

**#15 - 2014-03-14 18:45 - Robert Waltz**

- Target version set to 2014.14-Block.2.3

**#16 - 2014-03-14 18:45 - Robert Waltz**

- Target version changed from 2014.14-Block.2.3 to 2014.16-Block.2.4

**#17 - 2014-05-05 21:48 - Skye Roseboom**

- Target version changed from 2014.16-Block.2.4 to 2014.22-Block.3.3

**#18 - 2014-07-31 21:57 - Robert Waltz**

- Target version deleted (2014.22-Block.3.3)

**#19 - 2014-07-31 22:46 - Robert Waltz**

- Product Version set to 1.4.0

- Milestone changed from CCI-1.2 to CCI-1.4

**#20 - 2014-09-11 15:45 - Skye Roseboom**

- translation missing: en.field\_remaining\_hours set to 0.0

- Status changed from Testing to Closed