

Infrastructure - Task #2590

Story # 2588 (Closed): Preparations for USGS workshop 04/2012

Prepare a Metacat MN distribution for the workshop

2012-04-09 22:22 - Chris Jones

Status:	Closed	Start date:	2012-04-09
Priority:	Normal	Due date:	
Assignee:	Chris Jones	% Done:	100%
Category:	Metacat	Estimated time:	0.00 hour
Target version:	Sprint-2012.15-Block.2.4	Story Points:	
Milestone:	CCI-1.0.0		
Product Version:	*		

Description

Part of the workshop will involve installing Metacat, configuring it, and registering it as a Member Node in the Sandbox environment. Create a binary distribution to be used for the installation based on a branch of Metacat. It may be best to temporarily change the following in metacat.properties to point to the sandbox:

D1Client.CN_URL=<https://cn-stage.dataone.org/cn>

Also, generate client certificates for the VMs and write a script that points metacat.properties to the correct certificate that has been generated.

Use Matt's installation script from the Fall workshop.

History

#1 - 2012-04-20 15:19 - Chris Jones

- Status changed from New to Closed