

Infrastructure - Task #2590

Story # 2588 (Closed): Preparations for USGS workshop 04/2012

Prepare a Metacat MN distribution for the workshop

2012-04-09 22:22 - Chris Jones

| | | | |
|--|--------------------------|------------------------|------------|
| Status: | Closed | Start date: | 2012-04-09 |
| Priority: | Normal | Due date: | |
| Assignee: | Chris Jones | % Done: | 100% |
| Category: | Metacat | Estimated time: | 0.00 hour |
| Target version: | Sprint-2012.15-Block.2.4 | Story Points: | |
| Milestone: | CCI-1.0.0 | | |
| Product Version: | * | | |
| Description Part of the workshop will involve installing Metacat, configuring it, and registering it as a Member Node in the Sandbox environment. Create a binary distribution to be used for the installation based on a branch of Metacat. It may be best to temporarily change the following in metacat.properties to point to the sandbox: D1Client.CN_URL= https://cn-stage.dataone.org/cn Also, generate client certificates for the VMs and write a script that points metacat.properties to the correct certificate that has been generated. Use Matt's installation script from the Fall workshop. | | | |

History

#1 - 2012-04-20 15:19 - Chris Jones

- Status changed from New to Closed