

Infrastructure - Task #2594

Story # 2588 (Closed): Preparations for USGS workshop 04/2012

Prepare a Mercury MN overview for the workshop

2012-04-09 22:59 - Chris Jones

Status:	New	Start date:	2012-04-09
Priority:	Normal	Due date:	
Assignee:	Giri Palanisamy	% Done:	0%
Category:	mn.Mercury	Estimated time:	0.00 hour
Target version:	Sprint-2012.15-Block.2.4	Story Points:	
Milestone:	CCI-1.0.0		
Product Version:	*		
Description			
Give an overview of the Mercury software stack, it's installation and registration as a Tier 1 member node in the Sandbox environment for the workshop. The agenda at http://epad.dataone.org/20120327-USGS-Workshop mentions replication to the demo MNs, but replication is not possible for a Tier 1 node, so this needs to be reconciled.			